RESOLVED CHANGE REQUESTSBY AGENCY WEEKLY

10/3/2005
Change D+ Agency Priority Status Summary Supervisor Group+
CHG000000004254 Administration (ADOA) Medium Resolved DEL MSDO008, MSDO08A-E AND G CARPENTER SYSTEMSACCESS S
FROM AFIS
Planned Start Date Planned End Date Plans Work Log
9/26/2005 1:10:00PM 9/27/2005 12:00:00AM 9/26/2005 1:09:56 PM ADMARTII
Because the status of all tasksis now Closed, the Change's status
automatically moved to Resolved.
Change | D+ Agency Priority Status Summary Supervisor Group+
CHG000000004257 Administration (ADOA) Medium Resolved DEL GF00065 ALLEN FROM AFIS SYSTEMSACCESS S
Planned Start Date Planned End Date Plans Work L og
9/26/2005 3:45:00PM 9/27/2005 12:00:00AM 9/26/2005 3:43:31 PM ADMARTII
Because the status of all tasksis now Closed, the Change's status
automatically moved to Resolved.
Change | D+ Agency Priority Status Summary Supervisor Group+
CHG000000004260 Administration (ADOA) Medium Resolved DEL ADO00583 WASEF FROM AFIS SYSTEMSACCESS S
Planned Start Date Planned End Date Plans Work Log
9/26/2005 4.05:00PM 9/27/2005 12:00:00AM 9/26/2005 4:04:42 PM ADMARTII

Because the status of all tasksis now Closed, the Change's status
automatically moved to Resolved.



10/3/2005

Change D+
CHG000000004262

Administration (ADOA)

Planned Start Date Planned End Date

o
n

9/27/2005 2:20:00PM 9/28/2005 12:00:00AM

Summary Supervisor Group+
DEL GF00073 CHARBONNEAU FROM AFIS SYSTEMSACCESS S
Work L og
9/27/2005 2:18:40 PM ADMARTII

Because the status of all tasksis now Closed, the Change's status
automatically moved to Resolved.

Change | D+
CHG000000004267

Administration (ADOA)

Planned Start Date Planned End Date

o
@]

9/28/2005 2:15:00PM 9/29/2005 12:00:00AM

Summary Supervisor Group+
DEL SP00030 HERNANDEZ FROM AFIS SYSTEMSACCESS S
Work Log
9/28/2005 2:16:33 PM ADMARTII

Because the status of all tasksis now Closed, the Change's status
automatically moved to Resolved.

Change ID+
CHG000000004270

Administration (ADOA)

Planned Start Date

O
@]

Planned End Date

9/29/2005 11:10:00AN 9/30/2005 12:00:00AM

Summary Supervisor Group+
ADD HSSORE1 SORENSEN TO AFIS SYSTEMSACCESS S
Work Log
9/29/2005 11:10:53 AM ADMARTII

Because the status of all tasksis now Closed, the Change's status
automatically moved to Resolved.



10/3/2005

Change D+
CHG000000004273

Administration (ADOA)

Planned Start Date Planned End Date

o
n

9/29/2005 1:35:00PM 9/30/2005 12:00:00AM

Summary Supervisor Group+
DEL DC04704 MARTINEZ FROM AFIS SYSTEMSACCESS S
Work L og
9/29/2005 1:39:18 PM ADMARTII

Because the status of all tasksis now Closed, the Change's status
automatically moved to Resolved.

Change | D+
CHG000000004276

Administration (ADOA)

Planned Start Date Planned End Date

o
@]

9/30/2005 10:55:00AN 10/3/2005 12:00:00AM

Summary Supervisor Group+
ADD DC03838 GUSTAFSON TO AFIS SYSTEMSACCESS S
Work Log
9/30/2005 10:56:22 AM ADMARTII

Because the status of all tasksis now Closed, the Change's status
automatically moved to Resolved.

Change ID+
CHG000000004278

Administration (ADOA)

Planned Start Date

O
@]

Planned End Date

9/30/2005 11:15:00AN 10/3/2005 12:00:00AM

Summary Supervisor Group+
DEL RV00108 BARNETT FROM AFIS SYSTEMSACCESS S
Work Log
9/30/2005 11:13:31 AM ADMARTII

Because the status of all tasksis now Closed, the Change's status
automatically moved to Resolved.



10/3/2005

Change D+
CHG000000004285

Administration (ADOA)

Planned Start Date Planned End Date

o
n

9/30/2005 3:35:00PM 10/3/2005 12:00:00AM

Summary Supervisor Group+
ADD CO00002 CLINE TO AFIS SYSTEMSACCESS S
Work L og
9/30/2005 3:36:10 PM ADMARTII

Because the status of all tasksis now Closed, the Change's status
automatically moved to Resolved.

Change | D+
CHG000000004284

Administration (ADOA)

Planned Start Date Planned End Date

o
@]

9/30/2005 3:25:00PM 10/3/2005 12:00:00AM

Summary Supervisor Group+
ADD HSHENR1 HENRY TO AFIS SYSTEMSACCESS S
Work Log
9/30/2005 3:25:54 PM ADMARTII

Because the status of all tasksis now Closed, the Change's status
automatically moved to Resolved.

Change ID+
CHG000000004283

Administration (ADOA)

Planned Start Date

O
@]

Planned End Date

9/30/2005 2:50:00PM 10/3/2005 12:00:00AM

Summary Supervisor Group+
DEL DT02890 OGBAUDU FROM AFIS SYSTEMSACCESS S
Work Log
9/30/2005 2:49:43 PM ADMARTII

Because the status of all tasksis now Closed, the Change's status
automatically moved to Resolved.



10/3/2005

Change D+
CHG000000004281

Administration (ADOA)

Planned Start Date Planned End Date

o
n

9/30/2005 2:15:00PM 10/3/2005 12:00:00AM

Summary Supervisor Group+
DEL ADCSB013 HIGGINBOTHAM FROM AFIS SYSTEMSACCESS S
Work L og
9/30/2005 2:17:13 PM ADMARTII

Because the status of all tasksis now Closed, the Change's status
automatically moved to Resolved.

Change | D+
CHG000000004277

Administration (ADOA)

Planned Start Date Planned End Date

o
@]

9/30/2005 11:00:00AN 10/3/2005 12:00:00AM

Summary Supervisor Group+
ADD SD00025 LOWE TO AFIS SYSTEMSACCESS S
Work Log
9/30/2005 10:59:08 AM ADMARTII

Because the status of all tasksis now Closed, the Change's status
automatically moved to Resolved.

Change ID+
CHG000000004274

Administration (ADOA)

Planned Start Date

O
@]

Planned End Date

9/29/2005 3:15:00PM 9/30/2005 12:00:00AM

Summary Supervisor Group+
NAME CHANGE LC12632 DAVIS SYSTEMSACCESS S
Work Log
9/29/2005 3:15:18 PM ADMARTII

Because the status of all tasksis now Closed, the Change's status
automatically moved to Resolved.



10/3/2005

Change D+ Adgency Priority Status Summary Supervisor Group+
CHG000000004271 Administration (ADOA) Medium Resolved DEL DC03174 EVITCH FROM AFIS SYSTEMSACCESS S
Planned Start Date Planned End Date Plans Work L og
9/29/2005 11:15:00AN 9/30/2005 12:00:00AM 9/29/2005 11:13:52 AM ADMARTII
Because the status of all tasksis now Closed, the Change's status
automatically moved to Resolved.
Change | D+ Agency Priority Status Summary Supervisor Group+
CHG000000004269 Administration (ADOA) Medium Resolved PLEASE ADD AN ALIASDEFINITION FOR TSMVS
SWS88 AND SWSS89.
Planned Start Date Planned End Date Plans Work Log
9/29/2005 10:00:00AN 10/3/2005 8:00:00AM 10/3/2005 6:32:31 AM ADMARTR
Because the status of all tasksis now Closed, the Change's status
automatically moved to Resolved.
10/3/2005 6:32:42 AM ADMARTR
TaskTSK000000004868: DEFINED BOTH ALIAS ON XLO1,2, &
3.
Change ID+ Agency Priority Status Summary Supervisor Group+
CHG000000004266 Administration (ADOA) Medium Resolved DEL MNO00001 TURNEY FROM AFIS SYSTEMSACCESS S
Planned Start Date Planned End Date Plans Work Log
9/28/2005 1:40:00PM 9/29/2005 12:00:00AM 9/28/2005 1:41:54 PM ADMARTII

Because the status of all tasksis now Closed, the Change's status
automatically moved to Resolved.



10/3/2005

Change D+ Adgency Priority Status Summary Supervisor Group+
CHG000000004258 Administration (ADOA) High Resolved DEL GF00066 FOGLER FROM AFIS SYSTEMSACCESS S
Planned Start Date Planned End Date Plans Work L og
9/26/2005 3:50:00PM 9/27/2005 12:00:00AM 9/26/2005 3:46:15 PM ADMARTII
Because the status of all tasksis now Closed, the Change's status
automatically moved to Resolved.
Change | D+ Agency Priority Status Summary Supervisor Group+
CHG000000004279 Corrections (DOC) Medium Closed Printer PD02 (CR13L189) changed to IP Address TSVTAM/NCP
10.6.49.253.
Planned Start Date Planned End Date Plans Work Log
9/30/2005 12:00:00AN 10/7/2005 12:00:00AM 9/30/2005 2:02:16 PM ADLOPEZM

Because the status of all tasksis now Scheduled, the Change's status

automatically moved to Scheduled.

9/30/2005 3:51:47 PM ADTIMME
TaskTSK000000004880: Dupicate of 4881.

9/30/2005 4:07:24 PM ADBAILK
Duplicate of CHG 4280.
Closed.

Change D+ Agency Priority Status Summary Supervisor Group+
CHG000000004280  Corrections (DOC) Medium Resolved Printer PD02 (CR13L 189) changed to IP Address TSVTAM/NCP
10.6.49.253. For Lewis Inmate Banking.
Planned Start Date Planned End Date Plans

Work Log



10/3/2005

9/30/2005 12:00:00AN

10/7/2005 12:00:00AM

9/30/2005 2:08:35 PM ADLOPEZM

Because the status of all tasksis now Scheduled, the Change's status
automatically moved to Scheduled.
9/30/2005 4:05:02 PM ADBAILK

Because the status of all tasksis now Closed, the Change's status
automatically moved to Resolved.
9/30/2005 4:06:02 PM ADBAILK

TaskTSK000000004881: PD02 was converted from an SNA printer to
an IP printer in VTAM and CA-Spool as requested. Bedford was at
Lewiswhen test checks were printed and they were amost perfect. He
was going to adjust for the 1 character that was not printing in the correct

place.
Closing Task.
Change D+ Agency Priority Status Summary Supervisor Group+
CHG000000004282 Corrections (DOC) Medium Resolved T531 CR11L100, T532 CR11L 101, T533 TSCICS

Planned Start Date
9/30/2005 12:00:00AN

Planned End Date

10/7/2005 12:00:00AM

o

]

CR11L102, T534 CR11L103, T535 CR11L104,
T536 CR11L105, T537 CR11L 106 needs to print to
PDO1
Work Log
9/30/2005 2:17:45 PM ADLOPEZM
Because the status of all tasksis now Scheduled, the Change's status
automatically moved to Scheduled.
9/30/2005 4:02:55 PM ADBAILK
Because the status of all tasksis now Closed, the Change's status
automatically moved to Resolved.
9/30/2005 4:03:04 PM ADBAILK
TaskTSK000000004883: | checked in DOCPCICS and what was
requested has already been set up. Not sure if Bedford thought | had
made these changes today when he was at Lewis Prison but he will be
sending SSRs for any changes we make.
Closing Task.



10/3/2005

Change D+ Agency
CHG000000004253 Transportation (ADOT)

Planned Start Date

Priority Status
Low Resolved

Supervisor Group+

REQUEST TPXVIEW FOR KERRI STAMAS TSVTAM/NCP
A3175. HEAT TICKET # 702846.

Planned End Date Plans Work L og
9/26/2005 11:54:25AN 10/3/2005 11:54:25AM 9/26/2005 1:09:37 PM ADTUELK
TaskTSK000000004853: Duplicate. KT
9/26/2005 1:10:19 PM ADTUELK
TaskTSK000000004851: Added ADOT TPX session TPXVIEW for
user A3175
Set up TPXVIEW authorization
9/26/2005 1:10:45 PM ADTUELK
Request completed. KT
Change D+ Agency Priority Status Supervisor Group+
CHG000000004263 Transportation (ADOT) Low Resolved DELETE TPX REQUEST FOR JANELLE SEELEY TSVTAM/NCP
A9806. HEAT TICKET #703117.
Planned Start Date Planned End Date Plans Work Log
9/27/2005 4:26:23PM 10/4/2005 4:26:23PM 9/28/2005 7:21:30 AM ADCOATP

Because the status of all tasksis now Scheduled, the Change's status
automatically moved to Scheduled.
9/29/2005 6:32:20 AM ADTUELK

Because the status of all tasksis now Closed, the Change's status
automatically moved to Resolved.

9/29/2005 6:32:28 AM ADTUELK

TaskTSK000000004863: DELETED ADOT TPX ACCESS USER
(A9806)
9/29/2005 6:32:51 AM ADTUELK

Request compl eted. KT



10/3/2005

Change D+ Adgency Priority Status Summary Supervisor Group+
CHG000000004272 Transportation (ADOT) Medium Resolved Heat Ticket 702750 NEEDS NETWORK PRINTER TSVTAM/NCP

SET UP FOR ADVANTAGE REPORTS

Planned Start Date Planned End Date

v
7

Work L og

9/29/2005 12:00:00AN 9/29/2005 11:00:00PM 9/29/2005 11:57:22 AM ADLOPEZM

Because the status of all tasksis now Scheduled, the Change's status
automatically moved to Scheduled.
9/29/2005 1:47:05 PM ADTUELK

Because the status of atask is now WorklInProgress, the Change's status
automatically moved to WorklnProgress
9/29/2005 1:47:17 PM ADTUELK

TaskTSK000000004871: Acknowledged. KT
9/30/2005 7:21:55 AM ADTUELK

Because the status of all tasksis now Closed, the Change's status
automatically moved to Resolved.
9/30/2005 7:22:05 AM ADTUELK

TaskTSK000000004871: Set up and activated M/F VPS Batch
printer.

P180B063 U63  VPSA

P180B063 U63  162.59.176.63 BATCH

P180B063 STATEWIDE NATURAL RESOURCES RICOH
AFICIO 207 5 SP

P180B063 702750 (602) 712-6141 MARIA  GARCIA
KT.

Change D+ Agency Priority Status Summary Supervisor Group+
CHG000000004268 Transportation (ADOT) Low Resolved DELETE TPX. #703224, 703225, 703226, 703227, TSVTAM/NCP
703348, 703421, 703434, 703439,703503,703520,
703543, 703615, 703646 & 703675.

0
3

Planned Start Date Planned End Date Work Log

10



10/3/2005

9/28/2005 4:03:05PM 10/5/2005 4:03:05PM 9/29/2005 6:55:06 AM ADCOATP
Because the status of all tasksis now Scheduled, the Change's status
automatically moved to Scheduled.
9/29/2005 10:19:05 AM ADTUELK
Because the status of atask is now WorklInProgress, the Change's status
automatically moved to WorklnProgress

9/29/2005 10:19:11 AM ADTUELK
TaskTSK000000004867: Acknowledged. KT
9/29/2005 10:37:28 AM ADTUELK

Because the status of all tasksis now Closed, the Change's status
automatically moved to Resolved.

9/29/2005 10:37:41 AM ADTUELK
TaskTSK000000004867: Deleted 14 Users from ADOT's TPX .
KT
9/29/2005 10:38:08 AM ADTUELK
Request completed. APB sent. KT
Change D+ Agency Priority Status Summary Supervisor Group+
CHG000000004252 Transportation (ADOT) Medium Resolved Heat Ticket 702994 NEED TO HAVE IRP TSVTAM/NCP
MONTHLY RECAP REPORT PRINTED AND
RE-ROUTED.
Planned Start Date Planned End Date Plans Work Log
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10/3/2005

9/26/2005 12:00:00AN 9/27/2005 12:00:00AM 9/26/2005 11:08:51 AM ADLOPEZM

Because the status of all tasksis now Scheduled, the Change's status
automatically moved to Scheduled.
9/26/2005 11:42:54 AM ADLOPEZM

Because the status of all tasksis now Scheduled, the Change's status
automatically moved to Scheduled.
9/26/2005 1:17:18 PM ADTUELK

Because the status of atask is now WorklnProgress, the Change's status
automatically moved to WorklnProgress

9/26/2005 1:17:25 PM ADTUELK
TaskTSK000000004850: Acknowledged. KT
9/26/2005 1:17:40 PM ADTUELK
TaskTSK000000004850: Acknowledged. KT
9/26/2005 1:18:01 PM ADTUELK
TaskTSK000000004850: Acknowledged. KT
9/26/2005 1:18:48 PM ADTUELK
Called Pam and scheduled for tomorrow morning 9/27/05. KT
9/29/2005 6:16:48 AM ADTUELK

Because the status of all tasksis now Closed, the Change's status
automatically moved to Resolved.

9/29/2005 6:17:00 AM ADTUELK
TaskTSK0000000004850: VISTA IRP reports have been printed.

KT

9/29/2005 6:17:17 AM ADTUELK

Request compl eted. KT

Change D+ Agency Priority Status Summary Supervisor Group+
CHG000000004265 Transportation (ADOT) Medium Resolved Heat ticket: 687685 IMS/V'S change request TSIMS
Planned Start Date Planned End Date Plans Work Log

12



10/3/2005

9/28/2005 12:00:00AN

10/5/2005 12:00:00AM

9/28/2005 9:37:21 AM ADLOPEZM

Because the status of all tasksis now Scheduled, the Change's status
automatically moved to Scheduled.
9/28/2005 10:11:06 AM ADRIGHC

Because the status of atask is now WorklInProgress, the Change's status
automatically moved to WorklnProgress
9/28/2005 10:11:07 AM ADRIGHC

TaskTSK000000004864: working on change..chris
9/28/2005 10:16:05 AM ADRIGHC

Because the status of all tasksis now Closed, the Change's status
automatically moved to Resolved.

9/28/2005 10:16:14 AM ADRIGHC
TaskTSK000000004864: change successfully implemented.. ok to
close.. chris
Change | D+ Agency Priority Status Summary. Supervisor Group+
CHG000000004264 Transportation (ADOT) Low Resolved REMEDY - Please have Keith Tuell delete the RACF TSVTAM/NCP

Planned Start Date
9/27/2005 5:06:54PM

Planned End Date

0
3

10/4/2005 5:06:54PM

B1481, a8621,b2705, BO302 from TPX as the user
has left service.

Work Log

9/28/2005 7:20:52 AM ADCOATP

Because the status of all tasksis now Scheduled, the Change's status
automatically moved to Scheduled.
9/29/2005 9:14:48 AM ADTUELK

Because the status of all tasksis now Closed, the Change's status
automatically moved to Resolved.
9/29/2005 9:15:04 AM ADTUELK

TaskTSK000000004862: DELETED B0302,B2705,A8621,B1481
FROM ADOT's TPX. KT
9/29/2005 9:15:37 AM ADTUELK

Request compl eted. KT
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10/3/2005

Change D+ Adgency Priority Status Supervisor Group+
CHG000000004256 Transportation (ADOT) Low Resolved HEAT # 702745 DELETE DOA10 FROM TPX. TSVTAM/NCP
Planned Start Date Planned End Date Plans Work L og
9/26/2005 12:00:00AN 10/3/2005 12:00:00AM 9/26/2005 3:42:53 PM ADCOATP
Because the status of all tasksis now Scheduled, the Change's status
automatically moved to Scheduled.
9/27/2005 7:32:51 AM ADTUELK
Because the status of all tasksis now Closed, the Change's status
automatically moved to Resolved.
9/27/2005 7:33:01 AM ADTUELK
TaskTSK000000004856: | DELETED ADOT TPX ACCESS USER
(DOA10)
also,DELETED HLQ DOA10.* Data sets.
and | DELETED DOA10 from ADOT's IOA RECIPIENT TREE &
reloaded CTD TREE. KT
Change D+ Adgency Priority Status Supervisor Group+
CHG000000004255 Transportation (ADOT) High Resolved Heat Ticket 703028 TEST MACHINE FOR NEW TSVTAM/NCP
DLSAPPLICATION
Planned Start Date Planned End Date Plans Work L og
9/26/2005 12:00:00AN 9/26/2005 11:00:00PM 9/26/2005 1:50:02 PM ADLOPEZM

Because the status of all tasksis now Scheduled, the Change's status
automatically moved to Scheduled.
9/27/2005 6:22:27 AM ADTUELK

Because the status of all tasksis now Closed, the Change's status
automatically moved to Resolved.
9/27/2005 6:22:43 AM ADTUELK

TaskTSK000000004855: Set up and activated new VPSA printer
PDLSTST1
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10/3/2005

Change D+ Adgency Priority Status Summary Supervisor Group+
CHG000000004261 Transportation (ADOT) Low Resolved HEAT #702992 - DESIREE HUERTA (B3595) - TSVTAM/NCP
DELETE TPX ACCESS- LEFT STATE SERVICE
Planned Start Date Planned End Date Plans Work L og
9/26/2005 4:47:59PM 10/3/2005 4:47:59PM 9/27/2005 7:43:35 AM ADTUELK
Duplicate, see Change4259 Task 4859. KT
Change | D+ Agency Priority Status Summary Supervisor Group+
CHG000000004259 Transportation (ADOT) Low Resolved ACCESS REQUEST FOR TPX. HEAT TICKET # TSVTAM/NCP
702992
Planned Start Date Planned End Date Plans Work Log
9/26/2005 12:00:00AN 10/3/2005 12:00:00AM 9/27/2005 7:52:28 AM ADTUELK

Because the status of all tasksis now Closed, the Change's status

automatically moved to Resolved.
9/27/2005 7:52:37 AM

ADTUELK

TaskTSK000000004859: DELETED ADOT TPX ACCESS USER

(B3595)
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